
 
APPENDIX V: 
DELIVERABLES 

Task Deliverable by Subtask # Due Date
% of Work 
Completed Dates Submitted

1 Contracts/Permits 1.1 Contractor Documentation 10/10/04 &Q  100% 10/10/04 

1/10/05 

4/11/05 

 1.2 CEQA/NEPA 10/10/04 100% 10/10/04 

 1.3 Permits 10/10/04 100% 10/10/04 

2 QAPP 2.1 QAPP 10/10/04 100% 12/14/04 

7/11/05 

10/10/05 

2.2 Treatment Control BMPs 

Monitoring Plan 

Treatment Control BMPs Mon. Plan 

Porous Pavement Monitoring Plan 

 

 

10/10/04 

4/10/05 

 

 

100% 

100% 

 

12/14/04 

7/11/05 

10/10/05 

3 Work to be 
performed 
TAC 

3.1.1 List of TAC members 10/10/04 100% 1/10/05 

 3.1.2 Roles and responsibilities 10/10/04 100% 1/10/05 

 3.1.3 Meeting agendas, minutes 

and flyers 
10/10/04 & 

Quarterly 

Thereafter 

100% 10/10/04   3/30/06 

1/10/05    10/10/06 

4/11/05 

7/11/05  

10/10/05 

1/10/06 

3.2 Selection and 
Design of Treatment 
Control BMPs 

3.2 Final Plans  8/31/04 100% 1/10/05 

 

3.3 Installation of 
Treatment Control 
BMPs 

3.3.1 Photo documentation  1/10/05 100% 4/11/05 

 3.3.2 Installation of Treatment 

Control Devices 

1/10/05 100% 4/11/05 

 3.3.3 As-built drawings  1/10/05 100% 4/11/05  

1/10/06 Revised 
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3.4 Selection and 

Design of Porous 

Paving 

3.4.1 Final Site Selections  2/18/05 100% 4/11/05 

7/11/05 

 3.4.2 Preliminary Design 4/10/05 100% 4/11/05 

7/11/05 

 3.4.3 Final Design Plans  4/15/05 100% 4/11/05 

7/11/05 

 

3.5 Installation of 

Porous Paving 

3.5.1 Photo documentation  1/10/06 100% 7/11/05 

10/10/05 

 3.5.4 As-built drawings 1/10/06 100%  10/10/06 

3.6 Monitoring and 

Assessment 

3.6.2 Porous Paving Monitoring 

Results 

1/10/07 100% 
 

2nd Quarterly PR 

1/10/06 

3rd Quarterly PR 

4/10/06 

4th Quarterly PR 

 7/10/06 

Final Monitoring 

Report 1/10/07  

 3.6.4 Treatment Control BMP 

Monitoring Results 
1/10/07 

4/10/06 

  100%  1st Quarterly PR 

7/11/05  

2nd Quarterly PR 

1/10/06 

3rd Quarterly PR 

4/10/06 

4th Quarterly PR 

 Final Monitoring 

Report 1/10/07 

3.7 Education, Training 

and Public Outreach 

3.7.1 Slide Presentation  10/10/04   100% 1/10/05   1/10/06 

4/11/05   4/10/06 

711/05   10/10/06 

10/10/05 

 3.7.2 Agendas, Sign-in Sheet, & 

Meeting Minutes from Industrial and 

Environmental Association 

Optional 

Task, not 

Required by 

Grant 

Agreement 

100% 7/10/06 
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 3.7.3 Agendas, Sign-in Sheet, & 

Meeting Minutes from Co-

permittees & SDWRMP 

1/10/05 & 

Quarterly 

thereafter

 100% 7/20/06 

 

 3.7.4 Agendas, Sign-in Sheet, & 

Meeting Minutes from SDRC 
1/10/05 & 

Quarterly 

thereafter

 100% 2/17/06 

 

 3.7.5 Workshop for San Diego 

County Staff and San Diego River 

Watershed Municipalities. 

1/10/05 & 

Quarterly 

thereafter

 100% 3/30/06 

10/10/06 

 3.7.6 Workshop Materials & info 

Slide Presentation Submittal to 

Grant Mgr. 

1/10/05 & 

Quarterly 

Thereafter

100%  10/10/04   1/10/06 

1/10/05     4/11/06   

4/10/06   10/10/06 

7/11/05    

10/10/05 

 3.7.7 Additional Outreach  Optional 

Task, not 

Required by 

Grant 

Agreement 

100% 1/10/06 

4/10/06 

Final Project Report 3.8 Draft Project Report 

Final Project Report 

2/01/07 

3/01/07

100% 
 
70% 

 

6 Reports 6.1 Quarterly Progress Reports 7/10/04 & 

Quarterly 

Thereafter  

 
100% 

7/09/04    10/10/04 

1/10/05    1/10/06   

4/11/05    4/10/06 

7/11/05    7/10/06 

10/10/05  10/10/06 

 6.2 Expenditures/Invoice 

Projections 

7/10/04 &  

Quarterly  

99.8% 7/09/04   4/10/06 

4/11/05    7/10/06 

10/10/05   1/10/07 

1/10/06 

 6.3 Grant Summary Form 8/15/04 100% 7/09/04 
 6.4 Project Survey Form  3/1/07 0%  
 6.5 PAEP 1/10/05 100% 7/11/05 
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